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South Treatment Plant Conveyance  2022-2029

North Treatment Plant conveyance ~ 2005-2016

 Assess I/l in local systems

 Implement and assess I/l pilot
programs

 Develop model design standards

« Recommend long-term I/l
program to council

Implement the council-approved I/l reduction program

C O MBINED | SEWER Design & construct Design & construct CSO projects along

CSO projects along Puget Sound Duwamish River & Elliott Bay
beaches 2012-2029 ) )
2005-2011 Design & construct Design & construct CSO projects along

University/Montlake CSO project
2009-2015

Lake Washington Ship Canal, west side
2024-2030

Studies to evaluate alternative technologies for - -
minimizing biosolids volume Final deflslon
X on solids
1993-2004 handling at
West & North

Treatment
Plants

2003-2005

TER REUSE

Undertaking further studies on
water reuse options

1999-2003

Water reuse direct non-potable pilot projects 1999 onward

Water reuse at treatment plants 1995 onward
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